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Overview 

• NC FAST Purpose and Benefits 

• Program Areas Impacted by NC FAST 

• Case Management Project 1: Global Case Management and FNS 

• Case Management Project 2&6: Eligibility Information System 

• Case Management Project 3: LIEAP, Child Care, and CIP 

• Case Management Project 4: Child Services 

• Case Management Project 5: Aging and Adult Services 

• Case Management Project 7: NC FAST FFE Interoperability 

• ePASS 

• Document Management 

• NC FAST Organization Chart and Director 

• Program Budget 

• Program Schedule 

• Vendors 

• Questions 

Today’s discussion includes the following: 
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Overview 

• Designed to improve the way NC DHHS and the 100 county 

departments of social services provide benefits and services to the 

people of North Carolina, and help families move to independence.  

• Introduce new technological tools and business processes that will 

enable staff to reduce time spent on repetitive and cumbersome 

paperwork, and allow state and county staff to better focus their 

efforts on the complex issues presented by North Carolina families 

in need. 

• Provide a truly integrated cross-functional social- and human-

services delivery approach that moves beyond the current 

environment. 

Purpose of NC FAST 
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Overview 

NC FAST:  A New Way of Doing Business 

 
 NC FAST system functionality presents a very different way of 

conducting the business of taking applications and processing cases. 

 Data from 19 legacy systems is converted and consolidated into a 

central database for the integrated case management system. 

 The system performs calculations and applies rules to make the 

eligibility decisions based on data entered in the system. 

 Counties are adapting their local business practices to align with how 

NC FAST handles data and user tasks. 

 NC DHHS is moving toward standardizing policies and processes 

across all 100 counties. 

 NC DHHS is moving toward the “universal worker,” where county staff 

are proficient in processing applications for all applicable programs 

and no longer specialized in only some. 
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Overview 

Benefits of NC FAST 

• Families will have: 

 “One-stop shopping” with one-time communication of their information and needs. 

 Confidence that their benefits will be determined in an expedited, consistent manner 

from any place in the state. 

 Benefits in a more timely manner, due to reduced application and processing time. 

  

• Communities will have: 

 Increased responsiveness to community needs. 

 Increased community outreach. 

 Better outcomes for dollars invested. 

 

• County Departments of Social Services and their employees will have:  

 Tools to share data and track cases across program areas/county lines. 

 More time to assist families as administrative tasks are automated.  

 Increased ability to work with families within existing resources.  

 Enhanced partnerships with employers, service providers and other support 

organizations.  

 Comprehensive case information to better assess and meet client needs.  
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Overview 

Benefits of NC FAST (continued) 

• The State will have:  

 Ability to implement policy changes efficiently and uniformly. 

 Access to current, accurate and useful data integrated across programs.  

 Comprehensive data on service delivery for accountability and decision-making purposes.  

 Enhanced partnerships with counties and other state entities. 

 

• Avoided Costs 

 Reduction in clients’ lost wages for time spent in county department of social services offices. 

 Reduction in county department of social services staff processing new applications and 

recertifications. 

 Reduction in overpayments as a result of human error in basic manual calculations as a portion 

of eligibility determination process.   

 Reduction in postage costs resulting from consolidation of verification mailings. 
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Overview 

9 NC DHHS Program Areas 

Impacted by NC FAST 

Economic Benefits 

• Child Care 

• Food and Nutrition Services 

• Medicaid / SCHIP 

• Work First 

• Energy Assistance 

 Low Income Energy 

Assistance Program (LIEAP) 

 Crisis Intervention Program (CIP)  

• Special Assistance 

• Refugee Assistance 

Services 

• Child Welfare 

• Adult and Family Services 

• Integration Projects: 

 Project 1: Global Case Management and 

Food and Nutrition Services (FNS) 

 Project 2&6: Eligibility Information System (EIS) 

 Project 3: Low Income Energy Assistance 

Program (LIEAP), Child Care, and Crisis 

Intervention Program (CIP) 

 Project 4: Child Services 

 Project 5: Aging and Adult Services 

 Project 7:  NC FAST FFE Interoperability 

• ePASS 

• Document Management 

 

Case Management Projects 
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Project 1: Global Case Management and FNS 

Status 

• Hard Launch approach was divided into 2 stages:  
 Stage 1: Turn off capability to enter new applications in FSIS. 

 Stage 2: Turn off processing in FSIS entirely. 

• Training approach was revised to two 2.5 day sessions to prepare staff for 

each of the two stages: 
 Session 1 occurs before Soft Launch. 

 Session 2 occurs before Hard Launch – Stage 2. 

 Feedback on the training has been positive. 

• All counties have completed Soft Launch and Hard Launch – Stage 1. 

• 98 counties have progressed through Hard Launch – Stage 2. 

• On-Site Support (OSS) resources have been made available to counties to 

help them through Hard Launch – Stage 2. 

• Counties converted early in schedule see productivity gains using NC FAST:  
 Counties experience a dip in productivity at each stage in the deployment process – 

which is expected. 

 Once caseloads are fully converted, efficiencies are achieved and sustained going 

forward. 
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Project 1: Global Case Management and FNS 

Status (continued) 

• The schedule for upcoming Hard Launches has been confirmed: 
 Full statewide NC FAST implementation will be completed March 2013. 

• Reviewing, developing and testing high priority defects and enhancements 

for release on regular basis. 

• As of 2/25, supported 488,554 issuances for active FNS and SNAP cases in 

February, representing approximately $443M in FNS benefits issued since 

go-live. 

• Received over 17,300 Help Desk tickets since go-live, of which over 16,900 

have been responded to and closed. 
 Working to address open ticket backlog. 

 NC FAST continues to provide OSS staff to help counties through the transition. 

 Reorganizing the Help Desk Tier 1 and Tier 2 to address the areas for 

improvement and lessons learned. 
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Project 1: Global Case Management and FNS 

Areas for Improvement 
 

• Help Desk 

 Revising the Help Desk approach to refine messaging, improve collaboration with 

other NC FAST teams, and increase staffing. 

 Moving forward with plan to have all tiers of Help Desk co-located and part of the 

NC FAST project team. 

• Speed of System 

 Provided performance monitoring software to all 100 counties: 

o Currently operational in 97 counties. 

 Identified network and performance challenges that counties experience at the 

local level; providing feedback to address system performance issues. 

• Communication 

 Using email distribution list with all NC FAST users for system communications. 

• Communication to County DSS Board, Association and Commissioners 

 Sending annual letter to county leaders: 

o Focus of letter includes support for funding around staffing to include temps, 

equipment needs and anything else that might help the Directors to share 

their needs with their board and commissioners. 

o Intent is to help counties better prepare for annual budgeting. 
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Project 1: Global Case Management and FNS 

Areas for Improvement (continued) 
 

• Job Aids 

 Updated job aids to provide clarification on specific steps. 

 Incorporating feedback from counties, as appropriate. 

 Coordinating with the NC FAST Business Team to ensure updates are accurate 

and in accordance with NC DHHS policy. 

• FAST Help 

 Expanding robust online repository of user documentation, procedures, training 

materials and job aids. 

 Continuing to refine structure and content to incorporate feedback from users and 

project team members. 

 Improvements made include: 

o Outbound communication when specific existing materials are updated to 

alert users 

 Monitoring back-end analytics and reporting to gain insight into how FAST Help is 

being used. 
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Project 2&6: Eligibility Information System (EIS) 

Status 

• Project 2&6 is on schedule to begin pilot production in June 2013, with 

full implementation to all 100 counties completed by February 2014.  

• Project 2&6 has approximately 2500 Business System Functions (BSFs) 

covering program functionality for Medicaid, Work First, Special 

Assistance, and Refugee  Assistance. 

• NC FAST cumulative between Project 1 and Project 2&6 is only 14.4% 

extended beyond the out-of-the-box (OOTB) product. 

• Detail Design (DD) is complete and development is in progress. As of 

March 1, the Application Development Team completed 75% the 

application development work (artifacts).   

• Test condition and script development is in progress. The team will 

execute a 3-cycle test strategy prior to User Acceptance Testing, and is 

currently executing Cycle 1. Cycle 2 is scheduled to start in April. 
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Project 3: LIEAP, Child Care, and CIP 

Status 

Project 3 has not yet started; tentatively planned for October 2013 - September 2015. 

Scope  

• Screening, intake and assessment for LIEAP, Child Care, and CIP.  

• Eligibility determination and benefit delivery for LIEAP, Child Care, and CIP.  

• Legacy System replacement: LIEAP, Subsidized Child Care Reimbursement 

(SCCR), and CIP.  

Definitions  

• LIEAP (Low Income Energy Assistance Program):  Provides an annual payment to 

help eligible families pay their heating bills. 

• Child Care Program: Provides financial assistance to eligible families through 

county departments of social services to help pay for child care.  

• CIP (Crisis Intervention Program):  Provides assistance to low-income families who 

are experiencing or in danger of experiencing a heating or cooling related crisis.  
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Project 4: Child Services 

Status 

• Project 4 began reviewing the requirements in September 2012, with NC DHHS 

Management direction to expedite the project in the schedule to address the 

counties’ urgent need for a comprehensive statewide child services system. 

• NC DHHS received USDA FNS federal partner approval to expedite Project 4 

after submittal of the 2012 NC FAST Annual Advanced Planning Document 

Update (APDu). 

• NC DHHS did not receive HHS ACF/CMS federal partner approval to expedite 

Project 4 after several months of discussions after the 2012 APDu submittal, due 

to ACF/CMS concerns with the Project 4 cost allocation and with Project 4 being 

implemented at this time. 

• NC DHHS continues to work with ACF/CMS to clearly define the cost allocation. 

• At worse case, Project 4 will return to its original implementation timeframe. The 

planned timeframe to implement Project 4 is now from 7/1/14 to 6/30/16. 
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Project 5: Aging and Adult Services 

Status 

Project 5 has not yet started; tentatively planned for July 2015 through June 2017.  

Scope  

• Screening, intake and assessment for Adult Protective Services (APS) and general 

services.  

• Facilities and service providers' licensure support.  

• Service planning and provision of services.  

• Resident Assessment Instrument (RAI) and general assessments.  

• Guardianship services.  

• Placement and payment for residential care.  

• Adult care home case management.  

• Court activities.  

• Legacy System replacement: APS, Services Information System (SIS), Daysheets, 

Disinterested Public Agent Guardians (DPAG), SA In-Home.  
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Project 7: NC FAST FFE Interoperability (Federally-Facilitated Exchange) 

Status 

• Formerly the Health Benefit Exchange (HBE) Project, in partnership with NC DOI. 

• North Carolina was awarded a Level 1 Cooperative Agreement Establishment Grant 

that included $45.7M for NC FAST to implement functionality required under ACA to 

support a partnership-based exchange. 

• The team drafted revisions to the 2013 NC FAST As-Needed APDu to obtain funding to 

support implementing ACA required changes since the funds from the Level 1 Grant are 

unavailable beyond passage of SB4. 

• Existing team members are conducting design sessions for functionality necessary to 

be ACA compliant in October 2013: 

 Develop intake process flows for various scenarios. 

 Review detail questions in the streamline FFE application and compare them with Cúram 

OOTB functionality to identify gaps and modifications required. 

 Develop a solution approach based on critical success factors for October 1, 2013. 

 Create a Verification Plan for submission to CMS. 
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Project 7: NC FAST FFE Interoperability (Federally-Facilitated Exchange) 

Key Scope Components of NC FAST FFE Interoperability 

The pursuit of an FFE model does not significantly impact the scope of 

work North Carolina must complete from an eligibility determination 

standpoint.  

• North Carolina must still comply with and implement all federal MAGI 

rules. 

• North Carolina must configure their existing Medicaid eligibility 

platform to service citizens and caseworkers under ACA legislation. 

• North Carolina must build all the same integrations with the Federal 

Data Hub: 

 Verifications 

 Account Transfers 

• North Carolina will still be responsible for making final Medicaid 

eligibility determinations. 
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Project 7: NC FAST FFE Interoperability (Federally-Facilitated Exchange) 

Risks / Issues 

• Aggressive Timeline – Only 208 days remain for North Carolina to 

implement changes required to be ACA compliant on October 1, 2013. 

• Funding – Approval to fund initiative did not occur until March 5, 2013. This 

results in: 

• Delays in bringing on designers, developers and testers. 

• Qualified resources being deployed elsewhere. 

• Schedule slippage due to limited resources:  Hours applied 31% of plan (January 

and February 2013). 

• Regulatory Uncertainty – Critical outstanding regulatory questions remain 

unresolved (questions submitted January 22).  The federal partners 

continue to publish, or expect to publish in the future, guidance in key 

areas necessary to be ACA compliant. 
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ePASS (Electronic Pre-Assessment Screening Service) 

Status 

• Completed Phase 2 Medicaid production deployment. 

• Documented business requirements for Phase 3 FNS.  

• Continued working with the software vendor on outstanding items to 

continue design development.  

• Completed development, associated testing and implementation for the 

2012-2013 COLA changes. 

• Completed NC FAST Phase 3 FNS initiation tasks.  

• Completed draft Functional Design Document for initial production pilot of 

Phase 3 FNS. The initial production pilot includes the ability for the client to 

complete the application and submit online to the county DSS office.   

• Completed Detailed Design Document for initial production pilot of Phase 3 

FNS. Currently in review. 

• Began development for initial production pilot of Phase 3 FNS. 
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Document Management 

Status 

• Why a separate document management system was required, and any 

system currently available within state agencies could not be used. 

• NC FAST selected an enterprise class solution for a centralized electronic 

document management system with records retention.  

• A software installation vendor/partner has been identified. 

• The Business Team is working with the Document Management Team to 

define the product scope and technical approach for implementation. 

• Project work schedule planning is under way. 

• Infrastructure has been delivered, and in cooperation with the State ITS is in 

the process of being stood up in the Eastern and Western Data Centers. 

• Pilot rollout is planned to coincide with Pilot rollout for Project 2&6. 

• Scanner specifications communicated to all 100 counties on January 7. 

• Counties may need to procure additional network bandwidth to support 

transmission of scanned images to central document management system. 
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NC FAST Organization Chart 



Program Budget 
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Program Schedule 

The following timeline shows the scheduled design, development, test, pilot 

and implementation dates for NC FAST projects. 
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Vendors 

Software 

• Contract awarded to IBM (formerly Cúram Software, Inc.) December 22, 

2008; result of Software RFP. 

• Services:  Software licenses, initial installation, training, optional technical 

support services, operations & maintenance, software support, releases 

and upgrades; full time onsite staff. 

• Cúram Business Application Suite provides NC FAST framework. 

Software Integration 

• Contract awarded to Accenture August 30, 2010; result of Software 

Integration RFP. 

• Services: NC FAST requirements integration into base product, product 

extension if needed; gap analysis; design document and code/interface 

development; data conversion; testing/defect resolution; training and 

county readiness; and project management and operations & 

maintenance support; full time onsite staff. 

Case Management Procurement 



NC FAST  

Questions? 
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